QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Western Kentucky University
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010

Cabinet/Agency/Project Title

Project Manager: Osborne, John
Postsecondary Education Cabinet/Western Kentucky University

Acquire Property and Construct Parking Lots

Acquire Property and Construct Parking Lots-Phase I
Acquire Property and Construct Parking Lots-Phase II
Add Club Seating to Diddle Arena

Center for Research & and Dev. Infrastructure and
Renovations

Central Reg. Postsecondary Education cntr. Design-BRAC

Construct Agriculture Research Services
Greenhouse/Headhouse

Comments: This is a federal project.

Construct Agriculture Research Services Lab

Comments: This is a federal project

Construct Alumni Facility

Construct Baseball Clubhouse

Construct Center for Dairy Education and Innovation

Construct Chapel and Columbarium

Construct Fit-Out of Leased Space

Construct Honors College Facility

Construct Mesonet Computer Center

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Warren 2008-2010 Construction/Multiple Bid Packs
Warren 2008-2010 Complete/In Warranty 100 02/28/10 02/28/10
Warren 2008-2010 Complete/In Warranty 100 02/28/10 02/28/10
Warren CPBOC-5/01/08 Planning
Warren 2010-2012 A/E Selection
Hardin 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Revising/Rebidding
Warren 2006-2008 Design/Phase A
Warren 2010-2012 Design/Phase B
Warren 2008-2010 Complete/In Warranty 100 02/25/10 02/25/10
Warren 2010-2012 Awaiting Initiation by Agency
Warren CPBOC-11/01/08 Complete/In Warranty 100 05/25/10 05/25/10
Warren 2010-2012 Design/Phase B
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
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Reporting Agency: Western Kentucky University
2010-4 (October)

11/01/2010

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Construct Next Generation UI-LO Emission Coal - Fired

Heat Plant

Construct Scale-Up Compost Heat Greenhouse

Construct SKyTeach Program Facility

Construct Track Facilities

Environmental Science and Technology Hall Design

Expand Preston Center - Phase II Construction

Improve University Drive Intersection

Install Bike Paths

Interior Renovations Jones Jaggers

Parking and Street Improvements (subproject Phase IV

Upgrade Parking Lot @ 14th St & KY St)

Purchase Property for Campus Expansion

Renovate Academic Athletic #2

Renovate and Expand Carroll Knicely Center Phase II

Renovate and Expand Knicely Center Phase III

Renovate Downing University Center

Renovate Downing University Center - Phase III

Renovate Downing University Center Phase IV

Renovate Elizabethtown Research Center

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 Complete/In Warranty 100 01/31/10 01/31/10
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 Planning
Warren 2010-2012 Awaiting Initiation by Agency
Warren Complete/In Warranty 100 08/31/08 12/31/09
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2004-2006 Multiple Subprojects
Warren 2008-2010 Complete/In Warranty 100 08/27/10 08/27/10
Warren 2010-2012 In Construction 15 12/30/10
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 In Construction 85 10/01/10
Warren 2010-2012 Awaiting Initiation by Agency
Hardin 2010-2012 Awaiting Initiation by Agency
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Reporting Agency: Western Kentucky University
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010

Cabinet/Agency/Project Title

Renovate Garrett Conference Center Phase I

Renovate Ivan Wilson Center Phase I

Renovate Kentucky Building Design

Renovate Preston Center - Design

Renovate Property for International Program

Renovate Science Campus Phase III

Renovate Science Campus-Phase II (subproject - Phase A:

Construct Snell Hall)

Renovate Science Campus-Phase II (subproject - Phase C:

Renovate Thompson Center Wing)

Renovate Science Campus-Phase II (subproject - Phase D:

Demolish Thompson North Wing)

Renovate Tate Page Hall

Renovate Underground Electrical Infrastructure

Renovate Underground Electrical Infrastructure Phased

Renovation & Expansion of Carroll Knicely Center

Renovation & Expansion of Carroll Knicely Center

(subproject - Building Renovation & Expansion)

Repair and Renovate Craig Alumni House

Repair Parking Structure 1 Phase I

Repair/Renovate Parking Structure #1, Phase I

(subproject-Repair/Reno. Parking Structure 1 Phase II)

Replace Building Ford College Business - Grise Hall
Phase I

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Warren 2008-2010 Planning
Warren 2008-2010 In Construction 0 06/30/11
Warren 2008-2010 Planning
Warren 2004-2006 Complete/In Warranty 100 02/28/10 02/28/10
Warren 2010-2012 Design/Phase C
Warren 2008-2010 Complete/In Warranty 100 04/17/10 04/17/10
Warren 2004-2006 Complete/Closed Out 100 08/01/09 08/01/09
Warren 2004-2006 Design/Phase C
Warren 2004-2006 Design/Phase C
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 In Construction 21 06/30/11
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2006-2008 Multiple Subprojects
Warren 2006-2008 Complete/In Warranty 100 08/27/10 08/27/10
Warren 2008-2010 Planning
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 Complete/In Warranty 100 09/01/10 09/01/10
Warren 2008-2010 Design/Phase B
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Reporting Agency: Western Kentucky University
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
* Replace College of Education Building - Tate Page Hall Warren 2006-2008 In Construction 95 12/31/10
Underground Infrastructure Repair and Replacement Warren 2010-2012 Awaiting Initiation by Agency
Upgrade Steam Plant Air Quality System (See subprojects) Warren 2008-2010 Complete/Closed Out 100 11/18/08 11/14/08
Upgrade Steam Plant Air Quality System (Subproject: Warren 2008-2010 In Construction 0 06/30/11

Purchase and Install gas boiler)

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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